Jira

Project: AnkGuru_Jira
statusCategory: Done
navigator.filter.statuscategory.changed.date.period: Within the last 1 week
Sorted by: Key descending
1–27 of **27** as at: **05/Nov/26 10:39 PM**

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
☑	AJ-43	Write and submit MoM - Meeting 8 (9 Oct)	Aditya	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-42	Write and submit MoM - Meeting 7 (25 Sep)	Aditya	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-41	Write and submit MoM - Meeting 6 (11 Sep)	Aditya	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-40	Finalize the app after discussing with client and field testing	Aditya	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-39	Build the alternative model for Speaking Mode	Lakshaditya Singh	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-38	Ideate on how to approach the speaking mode for alternative solutions	Lakshaditya Singh	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
☑	AJ-37	Completely build the UI + UX of Scribbling Mode	Aagam S Kasaliwal	Aditya	=	DONE	Done	04/Nov/26	04/Nov/26	
⚡	AJ-36	Builds need to be named to avoid confusion	Aagam S Kasaliwal	Amod Joshi	=	DONE	Done	11/Sep/26	04/Nov/26	
☑	AJ-34	Procure children's Marathi audio dataset	Amod Joshi	Aditya		DONE	Done	08/Sep/26	04/Nov/26	28/Aug/26
☑	AJ-33	Field testing of listening mode	Amod Joshi	Aditya		DONE	Done	08/Sep/26	04/Nov/26	11/Sep/26
☑	AJ-32	Share draft app build with Mr. Amod for testing	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	11/Sep/26
🔖	AJ-31	Sequential/continuous arithmetic (Advanced speaking)	Aditya	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
☑	AJ-30	Contact AI4Bharat team for guidance	Aditya	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
🔖	AJ-28	Configurable question show/hide (speaking mode)	Lakshaditya Singh	Aditya		DONE	Done	28/Aug/26	04/Nov/26	
☑	AJ-27	Risk - ASR model accuracy for children's Marathi speech in classroom noise	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
☑	AJ-26	Consult professor/experts on offline ASR options	Aditya	Aditya		DONE	Done	08/Sep/26	04/Nov/26	11/Sep/26
🔖	AJ-23	Speaking Mode - first iteration (ASR integration)	Aditya	Aditya		DONE	Done	21/Aug/26	04/Nov/26	
🔖	AJ-22	Speaking Mode - first iteration (UI/flow)	Lakshaditya Singh	Aditya		DONE	Done	21/Aug/26	04/Nov/26	
🔖	AJ-21	Scribble Canvas UI (digit capture)	Aagam S Kasaliwal	Aditya		DONE	Done	26/Aug/26	04/Nov/26	11/Sep/26
🔖	AJ-20	Standalone TTS feature (Marathi audio prompts)	Aditya	Aditya		DONE	Done	25/Aug/26	04/Nov/26	
🔖	AJ-19	Listening Mode implementation (MCQ + Scribble logic)	Aagam S Kasaliwal	Aditya		DONE	Done	21/Aug/26	04/Nov/26	09/Sep/26

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	AJ-6	Deployment & Field Testing	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
	AJ-5	Milestone 3 - Speaking Mode (ASR)	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
	AJ-4	Milestone 2 - Listening Mode (Scribbling)	Aagam S Kasaliwal	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
	AJ-3	Milestone 1 - Listening Mode (MCQ)	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
	AJ-2	App Framework & Infrastructure	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	
	AJ-1	Documentation & Planning	Lakshaditya Singh	Aditya		DONE	Done	08/Sep/26	04/Nov/26	